Checkpoint 3b. Risk management

Project: Fittybird x Kiabi, 360° Framework
Checkpoint: 3b, Period 3 (classify and manage the risks)
Terms: `shared/glossary.docx`

Risks are scored, answered and reviewed by the whole team, following one written process. This file holds the process, the register, the template for each arbitration session and the decisions that come out of it.

1. The four risk types

Type	Question it asks
Business	Is this the right product?
People	Are these the right people to build it?
Technique	What are the technical unknowns?
Timing	Budget, planning, holidays: can we deliver in time?

2. Collective arbitration process

Who takes part

All four team members: Elie Zaylaa, Boyu Fu, Muhammad Rao and Hadeed. A session needs at least three members, including the owner of each risk discussed. Elie facilitates. Facilitating gives no extra vote.

Scales

Score	Likelihood	Impact
1	Low: unlikely in the next 12 weeks	Low: a delay under one week, no change to the pilot
2	Medium: could well happen	Medium: a Should item is lost or the pilot slips one to two weeks
3	High: expected unless we act	High: a Must item is lost, the pilot is blocked, or user trust is damaged

Risk score = likelihood x impact, from 1 to 9.

Score	Level	Rule
6 to 9	Red	Needs an owner, a mitigation and a date in the same session. Reported at the next sprint review
3 to 4	Amber	Needs an owner and a mitigation. Reviewed every retro
1 to 2	Green	Watched. Reviewed at each checkpoint

Steps

Step	What happens	Time per risk
1. Silent vote	Each member writes a likelihood and an impact on a card without discussing. Everyone reveals at the same time, so nobody is anchored by another vote	1 minute
2. Compare	If every vote sits within one point on each scale, the score is the median, rounded up	1 minute
3. Explain the gap	If votes differ by two points on either scale, the lowest and the highest voter each explain in two minutes. Then everyone votes again, once	5 minutes
4. Settle	After the second vote, the majority score stands. On a 2-2 split the higher score stands (precautionary rule)	1 minute
5. Choose a response	The team picks one: avoid, reduce, transfer or accept. The risk owner proposes, the team agrees by majority	3 minutes
6. Assign and date	One owner, one mitigation, one review date. Nobody owns a risk alone: each owner names a helper	1 minute
7. Record	Elie logs votes, final score, response, owner and any dissent in the register and in `C-backlog/decision-log.docx` the same day	Same day

A member who disagrees with the final score or response has their dissent written next to the risk. It is not deleted.

Who decides what

Decision	Who decides	How
Score of a risk	The team	Steps 1 to 4
Response to a risk	The team	Majority. The owner proposes
A change of scope or date caused by a risk	Elie, after the team has been heard	Written in the decision log with the options considered
A risk that touches privacy or the law	The team, with the precautionary rule	The higher score stands
A risk Kiabi or the school must hear about	Elie reports	At the next sprint review or checkpoint

When the process runs

Moment	What happens
First session	Sprint 1, before the Fri 2026-11-20 retro. All risks below are scored
Every retro	15-minute risk review: re-score red and amber risks, add new ones, close dead ones
Trigger fires	A session within 24 hours if a risk trigger in the register is observed
Before each Gandalf hand-in	Check the register is current and the decision log is up to date

3. Risk register

The opening score is the position each session starts from. The arbitrated score comes from the team's votes and replaces it after the session.

ID	Type	Risk	Trigger	Opening L x I	Response options	Mitigation proposed	Owner (proposed)	Arbitrated L x I	Status
R1	Business	Shoppers refuse to upload body photos	Avatar completion under 50% in tests	3 x 3 = 9	Reduce	Plain-words consent screen, photos deleted after creation, guest mode, delete button	Elie		To arbitrate
R2	Business	Kiabi cannot give catalog, size charts or access in time	No sample feed by the end of sprint 1 week 2	2 x 3 = 6	Reduce	Ask for a sample feed in week 1 (OPS-01). Fallback: 20 hand-prepared articles	Hadeed		To arbitrate
R3	Business	Wrong fit advice raises returns instead of cutting them	Size match under 80% in sprint 3 tests	2 x 3 = 6	Reduce	Show fit as a range, add a size confirmation step, measure advice against real sizes	Muhammad		To arbitrate
R4	Business	No try-on for children limits value for parents	Parents ask for it in interviews	2 x 2 = 4	Accept	Keep adults only, show children's items with the size guide, revisit after the pilot	Elie		To arbitrate
R5	People	One absence stalls an area	A member is out for more than 3 working days	2 x 2 = 4	Reduce	Named backup per role (`1b-team-and-rituals`), work in pairs on the avatar pipeline	Elie		To arbitrate
R6	People	No team member has deep 3D or computer-vision experience	SP-01 shows a gap	3 x 3 = 9	Reduce	Spike in sprint 1 on existing models and services before building	Muhammad		To arbitrate
R7	Technique	Avatar looks inaccurate or fails on poor photos	Usable avatars under 80% of test photo sets at the sprint 2 demo	3 x 3 = 9	Reduce	Photo quality check, tips during capture, manual size correction	Muhammad		To arbitrate

R8	Technique	Garment rendering looks unrealistic on the avatar	Test users call the try-on "fake"	2 x 2 = 4	Reduce	Start with a simple fit overlay and a short list of garment categories	Boyu		To arbitrate
R9	Technique	Photos and body data fall under privacy rules and are sensitive	A legal question the team cannot answer	2 x 3 = 6	Avoid	Privacy by design, EU hosting, consent log, retention limit, review before the pilot (D10)	Muhammad		To arbitrate
R10	Technique	NFC reading in store is hard to integrate	Kiabi cannot expose card identity	2 x 2 = 4	Avoid	QR code stands in for the NFC tap in the pilot (D6)	Muhammad		To arbitrate
R11	Timing	Holidays and exams cut available weeks	Velocity under 12 person-days in sprint 4	3 x 2 = 6	Reduce	Holiday break planned. Re-plan at the start of sprint 4	Elie		To arbitrate
R12	Timing	Scope creep: every idea gets added	A story enters a sprint without a swap	2 x 2 = 4	Reduce	The manifesto is the filter. Any addition needs a swap	Elie		To arbitrate
R13	Business	Size and fit cause only a small share of returns, so the business case is weak	Kiabi's return reasons show a small size share	2 x 3 = 6	Reduce	Request return reasons in week 1 (OPS-01). If the share is small, move the success target to the fitting score	Hadeed		To arbitrate
R14	Timing	No pilot shop is available	No shop confirmed by the end of sprint 3	2 x 2 = 4	Reduce	Ask Kiabi in sprint 1. Fallback: staff-only mirror demo	Hadeed		To arbitrate

4. Arbitration session record (template, one per session)

Copy this block for each session and keep it in this folder.

Field	Entry
Session date	
Present	
Risks discussed	

ID	Elie L x I	Boyu L x I	Muhammad L x I	Hadeed L x I	Second vote (if any)	Final L x I	Response	Owner and helper	Review date	Dissent
R1										

5. Decisions and mitigations

Decisions that come out of risk sessions are written in `C-backlog/decision-log.docx`. The ones already taken because of risks above:

Decision	Answers	Logged as
Photos deleted after avatar creation unless the shopper opts in	R1, R9	D5
QR code stands in for the NFC tap in the first pilot	R10	D6
Fit shown as a range with a size confirmation step	R3, R7	D7
Build or buy decided at the end of sprint 1	R6, R7	D4
Privacy review before any real user photo	R9	D10
This arbitration process	All	D9