Checkpoint 1b. Team, roles and rituals

Project: Fittybird x Kiabi, 360° Framework
Checkpoint: 1b, Period 1 (staff the team)
Terms: `shared/glossary.docx`

1. Team and key roles

Four people. Each role has an owner and a named backup, so one absence does not stop an area.

Role	Person	Owns	Backup
Product manager	Elie Zaylaa	Vision, backlog and priorities, contact with Kiabi and the school, planning, risk register	Hadeed
UX and front-end lead	Boyu Fu	Personas and interviews, flows, screens, app and mirror interface	Elie
AI and back-end lead	Muhammad Rao	Avatar pipeline, try-on renderer, fit engine, API, Kiabi adapter, store session service, hosting and environments, data storage, privacy checklist and review	Hadeed for data, Boyu for API and storage (proposed, R19)
Interview methodology expert	Hadeed	Interview method and guides, analysis of customers' buying patterns, data requests to Kiabi (including garment images, a loyalty-card number check and the privacy contact), event tracking and KPI reporting, test plan and quality checks, in-store pilot logistics	Boyu

Hadeed's role

Proposed role	Interview methodology expert
Why this role	The business case rests on understanding why customers buy and why they return. The project needs one person who owns interview method (guides, sampling, bias, synthesis) and who is critical for assessing the problems related to customers' buying patterns, using the interviews and Kiabi's data. He also keeps the four things nobody owned yet: the data requests that unlock the business case (00-bootstrap/01-data-analysis.docx, section 3), the tracking that proves the return-rate effect, a test plan, and the in-store pilot logistics
Backlog items he owns	OPS-01 (data request to Kiabi), US-22 (event tracking), OPS-02 (pilot shop and staff briefing), US-18 (dashboard) with Muhammad
Deliverables	Interview guide and synthesis for each round, buying-pattern findings, data request tracker, KPI report at each sprint review, test plan per sprint, pilot checklist
Interactions	Kiabi data and e-commerce contacts, pilot shop manager, the other three team members

Status	**Proposed. Not yet confirmed by Hadeed.**
Confirmed by	Hadeed: _____ Elie: _____ Date: _____

The role stays "proposed" until Hadeed and the team sign the line above. Until then the backlog items above are assigned to him provisionally.

2. Job description: product manager (Elie Zaylaa)

Mission: turn the Fittybird idea into a project ready for a dedicated development team, and keep it aligned with Kiabi's data and the school's checkpoints.

Area	Responsibilities
Vision	Keep the manifesto true. Decide what is in and out of the product and say no to scope creep
Backlog	Own the backlog. Write and order user stories. Set the sprint goal with the team. Make sure each story names a persona
Stakeholders	Be the single contact for Kiabi and the school. Send each checkpoint on Gandalf on time. Collect feedback
Risk and decisions	Run the risk arbitration (3b-risks/risk-management.docx). Keep the decision log (C-backlog/decision-log.docx) up to date after every checkpoint review
Planning	Own the roadmap. Re-plan when a risk becomes real
Rituals	Facilitate sprint planning, review and retro. Make sure decisions are written down the same day
Reporting	Present the indicators at every sprint review (see B-methodology/methodology.docx)
Not his job	Writing most of the code, deciding technical details inside a component, or approving his own work in review

3. Interactions

Between	Purpose	Frequency	Channel
Team members	Daily coordination, pair work, code and design review	Daily	Team chat, stand-up
Team and Kiabi sponsor	Validate direction, get data, size charts and access	Every sprint review, plus ad hoc questions	Video call, email
Team and the school	Checkpoint hand-ins on Gandalf, feedback	At each checkpoint	Gandalf
Team and Kiabi privacy contact	Check the consent text and retention before outside photos (PRIV-01), then the full review before the pilot (PRIV-02)	Sprint 1 and sprint 5	Email, video call
Team and store associates (external)	Test the mirror and tablet flow, collect feedback	Pilot sprints 4 to 6	In the pilot shop
Team and end users (external)	Interviews and usability tests	Sprints 1 to 3, then the pilot	Interviews, test sessions

4. Rituals

Ritual	When	Length	Output
Daily stand-up	Every working day, 10:00	15 minutes	Yesterday, today, blockers

Ritual	When	Length	Output
Sprint planning	First Monday of a sprint	1 hour	Sprint goal, selected stories, each story names a persona
Backlog refinement	Wednesday of week 1	45 minutes	Stories that meet the Definition of Ready
Sprint review	Last Friday of a sprint	45 minutes	Demo through one persona's journey, KPI report, feedback
Retrospective	Same Friday, after the review	45 minutes	Up to 3 actions with owners, plus a 15-minute risk review. In sprints 1 and 2, a velocity check against 20 person-days (R18)
Checkpoint review	Before each Gandalf hand-in	30 minutes	Decisions recorded in the decision log

5. Retro schedule

Sprint	Retro date	Includes risk review
Sprint 1	Fri 2026-11-20	Yes. Arbitration was held in two parts before the retro (Thu 2026-11-12 and Wed 2026-11-18, D21). The retro checks the velocity (R18)
Sprint 2	Fri 2026-12-04	Yes, with the velocity check (R18)
Sprint 3	Fri 2026-12-18	Yes
Sprint 4	Fri 2027-01-15	Yes
Sprint 5	Fri 2027-01-29	Yes
Sprint 6	Fri 2027-02-12	Yes, final review