Product decision log, by checkpoint review

Project: Fittybird x Kiabi, 360° Framework
Part of: final deliverable C
Terms: `shared/glossary.docx`

This log records each product decision at the checkpoint review where it was taken, in order. It replaces a single retrospective table: each entry says what was decided, on what evidence, which options were set aside, and what it changed in the backlog.

How to use this log

- Add entries at the end of each checkpoint review, the same day.
- Never edit an old entry. If a decision changes, add a new entry and mark the old one "Superseded by ".
- **Status:** *Confirmed* (the team has stated it), *Proposed* (the author's proposal, to confirm at the review) or *Pending* (to be decided by a named spike or session).
- Review dates were not in the school brief. They are reconstructed from the checkpoint reviews recorded in the project register and were confirmed at the final archive on 2026-11-04.

1. Bootstrap review (before 1a)

Review date: 2026-10-01

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
B1	The problem to solve is fitting and returns, mostly online	Online fitting 13% satisfied and grade 3, against 75% and 8 in store. Online returns 26.5% against 3.7% (00-bootstrap/01-data-analysis.docx, F1 and F2)	Store payment: Kiabi is already deploying self-checkout (deck slide 20). Store research: the cause is not in the data. NFC card alone: does not address the largest gap	Epics Avatar, Try on, Fit	Confirmed (idea). Evidence added in this version
B2	The avatar is built from simple photos, with no body scan	Product idea stated by the team. Fits trend 15, virtual try-on at home (deck slide 17)	Body-scan booth and scan hardware: cost and shop dependency. Measurements form only: no visual try-on	Epic Avatar built on photo capture	Confirmed
B3	Web first, then one store pilot	Largest pain online. About one fifth of turnover online (F7, approximate). Store needs hardware, training and NFC (00-bootstrap/03-growth-levers-and-web-first.docx)	Store first: slow feedback, many dependencies. Both at once: too much for a 4-person team in 12 weeks	Sprints 1 to 3 web, sprints 4 to 6 store	Proposed
B4	Product name: Fittybird x Kiabi	"FitMe" was taken	Keep "FitMe": not usable	Name used across all files	Confirmed

2. Review of checkpoint 1a (manifesto)

Review date: 2026-10-02

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
D1	Adults only. No avatar try-on for children	Stated by the team. Children are 15% of ready-to-wear turnover (brief p.3), so some value is left out	Include children: privacy risk is higher and avatars for growing bodies are harder	No children's stories. Risk R4 accepted, revisit after the pilot	Confirmed

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
D2	Hand off to Kiabi's cart. No own checkout	Online payment is already 88% satisfied, grade 7.4	Own payment: adds liability and scope for no measured gain	US-12 is a hand-off only	Proposed
D3	Separate success criteria for web and store	Fitting is 13% online and 75% in store	One shared criterion: it would hide that the store pilot proves speed and identity, not fit	Manifesto section 7 has separate rows. US-13 and US-14 judged on speed	Proposed

3. Review of checkpoint 1b (team and rituals)

Review date: 2026-10-03

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
T1	Four roles with named backups	One absence must not stop an area (risk R5)	Three roles with no backups	None	Proposed
T2	Hadeed takes the User Research and Interview Methodology Specialist role (buying patterns), plus the operations and data tasks	Nobody owns the data requests, tracking, test plan and pilot logistics	Spread those tasks across three people, already full	OPS-01, US-22, OPS-02 added, owned by Hadeed	Pending team confirmation/sign-off. Hadeed Rauf accepted the role on 2026-11-04 (1b-team-and-rituals).

4. Review of checkpoint 2a (personas)

Review date: 2026-10-04

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
P1	Four personas map to customer segments (70% of buyers, 64% of turnover). Fashion Pressés and Sans Limites left out of version 1	Deck slide 2	A persona for every segment: spreads the pilot too thin. Sans Limites (12% of turnover) to revisit after the pilot	Stories name one of the six personas	Proposed
P2	Persona details not found in the data (age, job, city) removed. Interviews in sprint 1 add them	A review found the first version rested on hypotheses	Keep invented details: not traceable to Kiabi data	Interview task for the UX lead in sprint 1	Confirmed

5. Review of checkpoint 2b (storymap)

Review date: 2026-10-05

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
M1	Fit per body zone and size advice are Must. Outfit suggestions are Nice	Fitting is the weakest online stage	Outfit suggestions first: improves research, which is the best-rated online stage	US-09 and US-10 are Must. US-20 is Nice	Proposed
M2	Guest mode is Should, not Must	Sign-in links the avatar to the account	Guest-first: needs temporary storage and weakens the cross-channel link	US-03 Must in sprint 1. Guest mode not in the backlog	Proposed

6. Review of checkpoint 3a (architecture)

Review date: 2026-10-13

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
D4	Build or buy the avatar pipeline is decided at the end of sprint 1	Largest technical unknown (R6, R7)	Decide now: no evidence yet	SP-01 in sprint 1	Pending: SP-01, Fri 2026-11-20
D5	Photos are deleted after avatar creation unless the shopper opts in	Body photos are sensitive	Keep photos by default: higher privacy exposure	US-01, US-02	Proposed
D6	A QR code stands in for the NFC tap in the first pilot	The NFC tag only counts entries today (brief p.1). Integration is uncertain (R10)	Wait for NFC: puts the pilot at risk	US-13 uses a QR code. US-21 (NFC) is Nice	Proposed
D7	Fit is shown as a range with a size confirmation step	A wrong fit claim could raise returns (R3)	A single "this fits" answer: false precision	US-09 and US-10 wording	Proposed
D8	The fit engine is rule-based at first. Hosting is in the EU	Explainable, no training data needed. Personal data of French shoppers	A learned model: needs data we do not have	US-09	Proposed
D15	Add the technical backlog items and move US-16 to Later, or confirm capacity above 3 days a week	The components in 3a had no story, and the 91.5 person-days cover user stories only. With 24.5 person-days added, 116 of 120 are used (97%) and slack falls from 28.5 to 4	Leave the work unplanned: it would surface in sprint 3, which is already full	TECH-01 to TECH-04, SP-02, PRIV-01, PRIV-02 and US-23 added. Sprint loads become 23.5, 21.5, 24, 24 and 23	Proposed
D16	Version 1 try-on is a 2D garment overlay from catalog images, adult tops first. Confirmed by SP-02	Risk R8. The fit zones in the glossary (shoulders, chest, waist, sleeve length) are tops zones	3D garment models: assets and skills we do not have (R6)	US-08 scope and wording	Proposed
D17	In-store identity: the mirror shows a pairing QR code and the shopper's signed-in phone scans it	Risk R10. The NFC tag only counts entries today (brief p.1)	A camera on the mirror: extra hardware. An NFC read: needs access to Kiabi identity	US-13 wording	Proposed
D18	The loyalty card is linked once to the account by card number, checked through the Kiabi adapter. If Kiabi cannot check it, the link waits	Growth lever L1. The card is rated 7.3 in store and 4.8 online (brief p.4)	An NFC read: depends on Kiabi. No link at all: the same avatar through the card is lost	US-23 added	Proposed
D19	Photos are deleted at creation. The avatar is kept until the shopper deletes it, or after 12 months without use (to confirm). Backups are kept for a fixed period	Risks R1 and R9. Periods are proposals for the Kiabi privacy contact to confirm	Keep data without limit: weak on privacy	US-02 and PRIV-01	Proposed
D20	Size requests are pushed to the staff tablet in real time, with a polling fallback. The tablet uses a shop-level sign-in in the pilot	US-14: an associate must act within seconds. Risk R17 (weak shop network)	Polling only: slow. Personal staff accounts: needs Kiabi identity integration	US-14 acceptance criteria	Proposed

7. Review of checkpoint 3b (risks)

Review date: 2026-10-13

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
D9	Risks are scored by the whole team in a written arbitration process	A risk register scored by one person is not a team decision	Scoring by the product manager alone	Risk review inside every retro	Proposed. First session: sprint 1
D10	A privacy review is required before any real user photo	R9: body data is sensitive	Review after launch: too late	Review task in sprint 5	Proposed
D21	Every risk is also classed Resolved, Owned, Accepted or Managed. The first arbitration is held in two parts, after a pre-vote in a shared sheet	The brief (p.7) asks for this classification. 19 risks at 7 to 12 minutes each take over two hours in one meeting	One long session with all risks. Responses (avoid, reduce, transfer, accept) only, with no class	Risk review in every retro also moves Owned risks to Managed. No backlog change	Proposed
D22	A privacy checklist (PRIV-01) is done in sprint 1, before any photo from outside the team. The full review (PRIV-02) stays before the pilot, as in D10	D10 asks for a review before any real user photo, but the review is in sprint 5 while user tests are planned in sprints 1 to 3 (1b)	Wait for sprint 5: blocks early tests. Test with real photos before any review: breaks D10	PRIV-01 in sprint 1, PRIV-02 in sprint 5	Proposed

8. Review of final deliverables A, B and C

Review date: 2026-10-19

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
D11	Sprint order: US-03 moves to sprint 1 and US-11 moves to sprint 4	Sprint 3 would exceed capacity with US-11 (28 against 24 person-days)	Keep US-11 in sprint 3: overloads the sprint that holds the try-on	Roadmap loads: 12.5, 17.5, 24, 20, 17.5	Proposed
D12	No work is planned beyond 2027-02-12	The brief says three months, beyond that is too uncertain	A 6-month plan	None	Confirmed by the brief
D13	Scrum with a Kanban board and a limit of 4 stories in progress	Fixed review dates for Kiabi, and a flow limit for four people	Pure Kanban, pure Scrum	Board columns	Proposed
D14	Event tracking and a control group come before real users see try-on	Without them we cannot test the 3-point return-rate hypothesis	Measure after launch: no baseline	US-22 in sprint 2	Proposed
D23	Close the capacity reconciliation at handover. Sprint loads are 23.5, 21.5, 24, 24 and 19 person-days, 112 of 120 with 8 days of slack. D11 and D15 are superseded	D11 quoted 12.5, 17.5, 24, 20, 17.5 before the technical enablers were added; D15 quoted 23.5, 21.5, 24, 24, 23 before US-16 moved to Later.	Editing old entries D11 or D15 would break the decision-log rule.	A-roadmap/roadmap.docx section 2 and C-backlog/backlog-and-user-stories.docx section 1 now quote one series.	Confirmed 2026-11-04

ID	Decision	Evidence	Options set aside, and why	Effect on the backlog	Status
	by this entry.				

9. Backlog changes, in order

When	Change	Caused by
Bootstrap review	Epics Avatar, Try on, Fit created	B1, B2
1b review	OPS-01, US-22, OPS-02 added	T2
2b review	US-03 set as Must	M2
3a review	US-13 uses a QR code. US-21 (NFC) set to Nice	D6
Final review	US-03 moved from sprint 2 to sprint 1. US-11 moved from sprint 3 to sprint 4	D11
3a review (proposed)	TECH-01, TECH-02, TECH-03, TECH-04, SP-02, PRIV-01, PRIV-02 and US-23 added. US-13 reworded to the pairing QR. Staff sign-in and real-time push added to the US-14 acceptance criteria. US-16 moved to Later, unless capacity above 3 days a week is confirmed	D15, D16, D17, D18, D20
3b review (proposed)	PRIV-01 set in sprint 1 and PRIV-02 in sprint 5	D22