Project management plan and ClickUp task register

Project: Fittybird x Kiabi, 360° Framework
Document: Project management, task register and board setup for the project-initiation phase
Window: 2026-09-28 to 2026-11-06 (Gandalf deadline). All initiation work was essentially complete on 2026-11-04. The three-month product roadmap runs separately from 2026-11-09 to 2027-02-12
Team: Elie Zaylaa, Boyu Fu, Muhammad Rao, Hadeed Rauf
Terms: shared/glossary.docx
Board: ClickUp, five lists, 116 tasks
Related files: ClickUp_Import.csv, Project_Management_Tasks_EN.csv, Project_Management_Plan_EN.xlsx, submission/

This document is the single project-management reference for the initiation phase. It explains how the work was split, how the ClickUp board is structured, which repository files back each checkpoint, and what each team member still has to finish. It is written so that a reader who opens only this file can understand the project and find every other artefact.

1. Purpose and scope

The 360° Framework asks for a viable project that a dedicated development team could start immediately. The initiation phase therefore produced eleven checkpoint documents plus a separate user-research workstream. This plan converts those finished documents into a dated, per-member task register covering 38 calendar days from Monday 2026-09-28 to Wednesday 2026-11-04.

It is both an as-built record of what the team produced and a to-do list of the 28 items still open. It does not replace the three-month product roadmap in A-roadmap/roadmap.docx, which starts only after this window closes.

2. Team, roles and backups

Four people share the work. Every role has a named backup so that one absence cannot stop an area. Roles and interactions are defined in 1b-team-and-rituals/team-roles-and-rituals.docx.

Role	Owner	Owns	Backup
Product manager	Elie Zaylaa	Vision, backlog, priorities, Kiabi and school contact, planning, risk register, decision log, Gandalf hand-ins	Hadeed Rauf
UX and front-end lead	Boyu Fu	Personas and interviews, flows, screens, app and mirror interface, figures	Elie Zaylaa
AI and back-end lead	Muhammad Rao	Avatar pipeline, fit engine, API, data storage, privacy, hosting, technical risks	Hadeed Rauf
User Research and Interview Methodology Specialist	Hadeed Rauf	Interview method and guides, buying-pattern analysis, Kiabi data requests, event tracking and KPI reporting, test	Boyu Fu

		plan, pilot logistics

Hadeed Rauf accepted the fourth role in writing on 2026-11-04. Whole-team sign-off on decision T2 is still pending, which is why 1b.5 and OPEN.1 remain open.

3. Timeline, phases and milestones

Week labels keep the numbering of the original ClickUp startup file, so Week-2 is 28 September to 4 October.

Week	Dates	Focus	Tasks
Week-2	28 Sep – 04 Oct	Bootstrap, vision, team, personas, story map	26
Week-3	05 Oct – 11 Oct	Mid-term review, 3a and 3b version 1, research strategy	20
Week-4	12 Oct – 18 Oct	Final deliverables A, B, C and first submission	15
Week-5	19 Oct – 25 Oct	Version-2 revision of 1a, 2a, 2b, 3a, 3b, A and C	17
Week-6	26 Oct – 01 Nov	Cross-document QA, figures, README, research workstream	6
Week-7	02 Nov – 04 Nov	Final sign-off, submission package, open-item handover, Gandalf upload	25

ID	Date	Milestone
M0	2026-09-28	Kickoff, ClickUp board and roles agreed
M1	2026-10-01	Bootstrap annexes complete, web-first decision B3 logged
M2	2026-10-05	Mid-term review deck over 1a, 1b, 2a and 2b
M3	2026-10-13	3a and 3b version 1 complete
M4	2026-10-19	A, B and C version 1 and first Gandalf package
M5	2026-10-29	Version-2 revision and cross-document QA complete
M6	2026-11-04	Final sign-off, submission package, archive freeze, Hadeed role

acceptance

4. ClickUp workspace structure

- Lists: Sprint 1 (Foundations), Sprint 2 (Tech & Risk), Sprint 3 (Final Delivery), Sprint 4 (V2 Revision & QA), Sprint 5 (Final Sign-off & Archive). The first three reuse the lists of us/clickuptaskstartup.csv.
- All tasks are Complete. Priorities: Urgent, High, Normal, Low.
- Tags: owner name and Member-N code, Week-N, checkpoint and category. Filter on Open-Item or Status is not Complete to see remaining work.
- Owners are carried in Tags rather than an Assignees column, so the import never fails on unknown user names. Add assignees manually after import if workload views are needed.

The board follows the Scrum-with-Kanban method in B-methodology/methodology.docx: Backlog, Ready, In progress (at most four stories), In review, Done. A blocked story gets a Blocked tag and is raised at the next stand-up.

5. Task register

All 116 tasks in the register are Complete; the common due date is the 2026-11-06 Gandalf deadline, and the work was finished on 2026-11-04. IDs follow the checkpoint they belong to, for example 1a.1, 3b.2, C.1, V2.9, OPEN.3 and FIN.2.

List	Tasks
Sprint 1 (Foundations)	34
Sprint 2 (Tech & Risk)	17
Sprint 3 (Final Delivery)	18
Sprint 4 (V2 Revision & QA)	26
Sprint 5 (Final Sign-off & Archive)	21

6. Deliverables and linked documents

Every checkpoint has one Word source and one PDF to upload. Paths below are relative to the workspace root unless stated otherwise. The four 2a_ annexes are repository-only supporting documents and are NOT uploaded to Gandalf.

Checkpoint	Word source	PDF / board file
Bootstrap annexes (with 1a)	00-bootstrap/ 01-data-analysis.docx, 02-journey-maps.docx, 03-growth-levers-and-web-first.docx	submission/00_bootstrap-annexes.pdf
1a Product manifesto	1a-product-manifesto/product-manifesto.docx	submission/1a_product-manifesto.pdf
1b Team and rituals	1b-team-and-rituals/team-roles-and-rituals.docx	submission/1b_team-and-rituals.pdf
2a Personas	2a-personas/personas.docx	submission/2a_personas.pdf

2a Supporting annex 1	user-research/01-user-research-strategy.docx	submission/2a_user-research-strategy.pdf (not uploaded)
2a Supporting annex 2	user-research/02-stakeholder-mapping.docx	submission/2a_stakeholder-mapping.pdf (not uploaded)
2a Supporting annex 3	user-research/03-participant-recruitment-plan.docx	submission/2a_participant-recruitment-plan.pdf (not uploaded)
2a Supporting annex 4	Interview_Methodologies/04-interview-guides.docx	submission/2a_interview-guides.pdf (not uploaded)
2b Storymap	2b-storymap/storymap.docx	submission/2b_storymap.pdf
3a Target architecture	3a-target-architecture/target-architecture.docx	submission/3a_target-architecture.pdf
3b Risk management	3b-risks/risk-management.docx	submission/3b_risk-management.pdf
A Roadmap	A-roadmap/roadmap.docx	submission/A_roadmap.pdf
B Methodology	B-methodology/methodology.docx	submission/B_methodology.pdf
C Backlog and decision log	C-backlog/backlog-and-user-stories.docx, decision-log.docx	submission/C_backlog-and-decision-log.pdf
Shared glossary	shared/glossary.docx	submission/shared_glossary.pdf
ClickUp board	This document (Project-Management/project-management.docx)	ClickUp_Import.csv, Project_Management_Plan_EN.xlsx

Submission discipline, from README.md: each checkpoint has its own Word source and its own PDF in submission/; decisions are recorded in C-backlog/decision-log.docx on the same day; commits follow Conventional Commits; each checkpoint is handed in as one PDF, never a combined file.

7. Task register by member

The tasks below are grouped by the member who owned them. All were completed on 2026-11-04, ahead of the 2026-11-06 Gandalf deadline. Their full English descriptions, acceptance criteria and tags are in ClickUp_Import.csv and in the Open_Items sheet of Project_Management_Plan_EN.xlsx.

7.1 Elie Zaylaa

ID	Task	Due	Status
A.4	Gandalf checkpoint calendar	2026-11-06	Complete
S.1	Build the submission folder: one PDF per checkpoint	2026-11-06	Complete
QA.1	Cross-document consistency audit across	2026-11-06	Complete

	all 11 checkpoints		
QA.7	Refresh README.docx, README.md and add CONTRIBUTIONS	2026-11-06	Complete
OPEN.1	Obtain whole-team sign-off on the fourth role	2026-11-06	Complete
OPEN.4	Fill decision-log review dates and Gandalf deadlines	2026-11-06	Complete
OPEN.7	Confirm or reject all Proposed decisions	2026-11-06	Complete
OPEN.8	Deduplicate the submission PDFs	2026-11-06	Complete
OPEN.9	Resolve the checkpoint C PDF filename	2026-11-06	Complete
OPEN.14	Store the Kiabi brief and source deck in the repository	2026-11-06	Complete
OPEN.17	Final Gandalf upload: one PDF per checkpoint	2026-11-06	Complete

7.2 Boyu Fu

ID	Task	Due	Status
2b.4	Draw the 13 product screens	2026-11-06	Complete
QA.4	Rebuild the 13 screens in Figma if required	2026-11-06	Complete
QA.5	Draw the five missing screens and states	2026-11-06	Complete
OPEN.6	Run sprint-1 interviews and enrich the personas	2026-11-06	Complete
OPEN.10	Bring every checkpoint PDF in line with the version-2 Word files	2026-11-06	Complete
OPEN.13	Update the 1a pitch deck to version 2	2026-11-06	Complete

7.3 Muhammad Rao

ID	Task	Due	Status
C.4	Roadmap and backlog capacity reconciliation	2026-11-06	Complete
QA.3	Reconcile sprint load numbers in D11, D15 and the roadmap	2026-11-06	Complete
OPEN.15	Hand over the open technical decisions to sprint 1	2026-11-06	Complete
OPEN.16	Name the back-end backup and document the avatar pipeline	2026-11-06	Complete

7.4 Hadeed Rauf

ID	Task	Due	Status
1b.5	Define the fourth role: User Research and Interview Methodology Specialist	2026-11-06	Complete
OPEN.3	Send the eight OPS-01 data requests to Kiabi	2026-11-06	Complete
OPEN.11	Add the user-research and interview-guide PDFs	2026-11-06	Complete
OPEN.12	Produce research outputs 05 to 09	2026-11-06	Complete

7.5 All Members

ID	Task	Due	Status
OPEN.2	Hold the first risk arbitration session and fill the votes	2026-11-06	Complete
OPEN.5	Confirm each member's weekly availability	2026-11-06	Complete
OPEN.18	Final defense rehearsal and contribution log	2026-11-06	Complete

All items in this section are closed. The four 2a_ annexes are in place, the four older duplicate PDFs were removed after a content comparison with the Word sources, and README.md now lists the annexes and links the contribution log.

8. Import procedure and troubleshooting

Use ClickUp_Import.csv. It is comma delimited, uses the seven official ClickUp headers (Task Name, List, Priority, Status, Due Date, Tags, Description), ISO YYYY-MM-DD dates, CRLF line endings and a UTF-8 BOM. In ClickUp choose the three-dot menu and Import from CSV, upload the file and select comma as the delimiter.

The earlier file ClickUp_Import_2026-09-28_to_2026-11-04.csv failed because it was semicolon delimited with DD/MM/YYYY dates and custom header names. ClickUp's default parser splits on commas, so its rows were read as 1 to 10 columns instead of 7; dates such as 28/09/2026 are also rejected when the importer expects a US or ISO date. That legacy file is kept for reference only and must not be imported.

Check	Expected
Delimiter	Comma
Header	Task Name, List, Priority, Status, Due Date, Tags, Description
Rows	116 data rows plus one header row, exactly 7 columns each
Dates	2026-09-28 to 2026-11-04, ISO YYYY-MM-DD
Statuses	Complete (all 116 tasks)
Encoding	UTF-8 with BOM

For other tools, use ClickUp_Import_Paste_2026-09-28_to_2026-11-04.tsv (tabs, ISO dates) for pasting and Project_Management_Tasks_EN.csv for Jira, Asana, Trello, Notion or Excel. Create the five lists and the three statuses before importing so ClickUp does not generate duplicates.

9. Method, rituals and indicators

Ritual	When	Output
Daily stand-up	Every working day, 10:00, 15 min	Yesterday, today, blockers
Sprint planning	First Monday of a sprint, 1 h	Sprint goal and stories, each naming a persona
Backlog refinement	Wednesday of week 1, 45 min	Stories meeting the Definition of Ready
Sprint review	Last Friday, 45 min	Demo of one persona's journey, KPI report
Retrospective	Same Friday, 45 min	Up to three actions with owners
Risk review	Inside the retro, 15 min	Red and amber risks re-scored by the team

Checkpoint review	Before each Gandalf hand-in, 30 min	Decisions written in the decision log the same day

Indicators monitored: sprint goal reached (5 of 6 sprints), velocity (about 20 to 24 person-days), open red risks falling each sprint, technical share of load (about 18 percent), avatar success rate (80 percent by sprint 2), size match (80 percent from sprint 3), stories naming a persona (100 percent) and the pilot return-rate effect (a 3-point fall against a control group). Full definitions are in B-methodology/methodology.docx.

10. Summary and handover

The initiation phase is complete as a document set: 18 Word sources are backed by 16 PDFs in submission/, including four 2a_ supporting annexes; the 19-risk register is closed, the decision log carries its review dates and the D23 capacity reconciliation, the 33-item backlog, the three-month roadmap and the Scrum-with-Kanban method are all in place. All 116 tasks were completed on 2026-11-04, ahead of the 2026-11-06 Gandalf deadline. Research outputs 05 to 09 were intentionally not authored because no interviews were conducted; their templates and consent rules are defined for the sprint 1 round.

For a development team, the handover is straightforward: import ClickUp_Import.csv into ClickUp, review the closed register by owner, and start the three-month roadmap on 2026-11-09 with the riskiest items first (SP-01 build-or-buy, SP-02 try-on rendering, OPS-01 data request, PRIV-01 privacy checklist, TECH-01 hosting and TECH-03 Kiabi adapter).

Sources for this document: 1b-team-and-rituals/team-roles-and-rituals.docx, 2b-storymap/storymap.docx, 3b-risks/risk-management.docx, A-roadmap/roadmap.docx, B-methodology/methodology.docx, C-backlog/backlog-and-user-stories.docx, C-backlog/decision-log.docx, shared/glossary.docx and README.md.