Checkpoint 3b. Risk management

Project: Fittybird x Kiabi, 360° Framework
Checkpoint: 3b, Period 3 (classify and manage the risks)
Version: 2. Changes from version 1 are listed in section 8.
Terms: `shared/glossary.docx`

Risks are scored, answered and reviewed by the whole team, following one written process. This file holds the process, the classification of each risk as Resolved, Owned, Accepted or Managed (section 3), a summary (section 4), the register, the template for each arbitration session and the decisions and mitigations that come out of it.

1. The four risk types

Type	Question it asks
Business	Is this the right product?
People	Are these the right people to build it?
Technique	What are the technical unknowns?
Timing	Budget, planning, holidays: can we deliver in time?

2. Collective arbitration process

Who takes part

All four team members: Elie Zaylaa, Boyu Fu, Mueez and Hadeed Rauf. A session needs at least three members, including the owner of each risk discussed. Elie facilitates. Facilitating gives no extra vote.

Scales

Score	Likelihood	Impact
1	Low: unlikely in the next 12 weeks	Low: a delay under one week, no change to the pilot
2	Medium: could well happen	Medium: a Should item is lost or the pilot slips one to two weeks
3	High: expected unless we act	High: a Must item is lost, the pilot is blocked, or user trust is damaged

Risk score = likelihood x impact, from 1 to 9.

Score	Level	Rule
6 to 9	Red	Needs an owner, a mitigation and a date in the same session. Reported at the next sprint review

Score	Level	Rule
3 to 4	Amber	Needs an owner and a mitigation. Reviewed every retro
1 to 2	Green	Watched. Reviewed at each checkpoint

Steps

Step	What happens	Time per risk
1. Silent vote	Each member writes a likelihood and an impact on a card without discussing. Everyone reveals at the same time, so nobody is anchored by another vote	1 minute
2. Compare	If every vote sits within one point on each scale, the score is the median, rounded up	1 minute
3. Explain the gap	If votes differ by two points on either scale, the lowest and the highest voter each explain in two minutes. Then everyone votes again, once	5 minutes
4. Settle	After the second vote, the majority score stands. On a 2-2 split the higher score stands (precautionary rule)	1 minute
5. Choose a response and a class	The team picks one response: avoid, reduce, transfer or accept. It also gives the risk a class: Resolved, Owned, Accepted or Managed (section 3). The risk owner proposes, the team agrees by majority	3 minutes
6. Assign and date	One owner, one mitigation, one review date. Nobody owns a risk alone: each owner names a helper	1 minute
7. Record	Elie logs votes, final score, response, class, owner and any dissent in the register and in `C-backlog/decision-log.docx` the same day	Same day

A member who disagrees with the final score or response has their dissent written next to the risk. It is not deleted.

Who decides what

Decision	Who decides	How
Score of a risk	The team	Steps 1 to 4
Response and class of a risk	The team	Majority. The owner proposes
A change of scope or date caused by a risk	Elie, after the team has been heard	Written in the decision log with the options considered
A risk that touches privacy or the law	The team, with the precautionary rule	The higher score stands
A risk Kiabi or the school must hear about	Elie reports	At the next sprint review or checkpoint

When the process runs

Moment	What happens
First session	Sprint 1, before the Fri 2026-11-20 retro. All risks below are scored. With 19 risks at 7 to 12 minutes each the vote alone would take over two hours, so the proposal is two parts: members do step 1 in a shared sheet the day before, and the sessions only discuss the gaps and the responses. Part A (the 12 red risks): Thu 2026-11-12. Part B (the 7 amber risks): Wed 2026-11-18. Dates to confirm with the team (Wed 2026-11-11 is a public holiday in France)
Every retro	15-minute risk review: re-score red and amber risks, add new ones, close dead ones, and move Owned risks to Managed once a plan exists
Trigger fires	A session within 24 hours if a risk trigger in the register is observed

Moment	What happens
Before each Gandalf hand-in	Check the register is current and the decision log is up to date

3. Classification of each risk: Resolved, Owned, Accepted, Managed

The framework asks for every risk to be classified in one of four classes. The class says what has been done about the risk. The response (avoid, reduce, transfer, accept) says which strategy the team chose. The two are different, and both are recorded.

Class	Meaning	What we do
Resolved	A countermeasure is in place and the risk is removed	Close the risk at the next retro
Owned	We do not know what to do yet. One person takes the risk on	The owner finds a plan or an answer by the review date, then the risk becomes Managed
Accepted	We can do nothing, so we accept the risk as it is	We act only if it happens. The acceptance is written in the decision log
Managed	We know what to do and an action plan is identified	The owner runs the plan and reports at each retro

The classes below are the opening proposal. The first arbitration session confirms or changes them.

4. Risk summary

There are 19 risks: 12 red and 7 amber before the first session. Nothing is Resolved yet. Three are Owned (R6, R9, R13), one is Accepted (R4) and 15 are Managed. R10 becomes Resolved if D6 is confirmed.

Opening scores by type

Type	Risks	Red	Amber
Business	R1, R2, R3, R4, R13	4 (R1, R2, R3, R13)	1 (R4)
People	R5, R6, R19	2 (R6, R19)	1 (R5)
Technique	R7, R8, R9, R10, R15, R16, R17	4 (R7, R9, R15, R16)	3 (R8, R10, R17)
Timing	R11, R12, R14, R18	2 (R11, R18)	2 (R12, R14)
Total	**19**	**12**	**7**

Heat map, opening scores

Likelihood \ Impact	1 Low	2 Medium	3 High
3 High		R11, R18	R1, R6, R7
2 Medium		R4, R5, R8, R10, R12, R14, R17	R2, R3, R9, R13, R15, R16, R19
1 Low			

5. Risk register

The opening score is the position each session starts from. The arbitrated score comes from the team's votes and replaces it after the session. Owners, helpers and classes are proposals until then. Risks R15 to R19 are new in version 2. R15 to R18 are explained in `3a-target-architecture` section 11.

ID	Type	Risk	Trigger	Opening L x I	Response	Mitigation proposed	Class	Owner and helper (proposed)	Arbitrated L x I	Status
R1	Business	Shoppers refuse to upload body photos	Avatar completion under 50% in tests	3 x 3 = 9	Reduce	Plain-words consent screen, photos deleted after creation (D5), delete button. Guest mode is a Should and has no story in the backlog (M2)	Managed	Elie, with Boyu		To arbitrate
R2	Business	Kiabi cannot give catalog, size charts or access in time	No sample feed by the end of sprint 1 week 2	2 x 3 = 6	Reduce	Ask for a sample feed in week 1 (OPS-01). Build against a mock feed (TECH-03). Fallback: 20 hand-prepared articles	Managed	Hadeed, with Elie		To arbitrate
R3	Business	Wrong fit advice raises returns instead of cutting them	Size match under 80% in sprint 3 tests	2 x 3 = 6	Reduce	Show fit as a range, add a size confirmation step (D7), measure advice against real sizes	Managed	Muhammad, with Hadeed		To arbitrate
R4	Business	No try-on for children limits value for parents	Parents ask for it in interviews	2 x 2 = 4	Accept	Keep adults only (D1), show children's items with the size guide, revisit after the pilot	Accepted	Elie, with Boyu		To arbitrate
R5	People	One absence stalls an area	A member is out for more than 3 working days	2 x 2 = 4	Reduce	Named backup per role (`1b-team-and-rituals`), work in pairs on the avatar pipeline	Managed	Elie, with Hadeed		To arbitrate
R6	People	No team member has deep 3D or computer-vision experience	SP-01 shows a gap	3 x 3 = 9	Reduce	Spike in sprint 1 on existing models and services before building. Decision D4 on Fri 2026-11-20	Owned	Muhammad, with Hadeed		To arbitrate
R7	Technique	Avatar looks inaccurate or fails on poor photos	Usable avatars under 80% of test photo sets at the sprint 2 demo	3 x 3 = 9	Reduce	Retake on dark or blurry photos (US-04, sprint 2), live capture tips (US-11, sprint 4), manual size correction	Managed	Muhammad, with Boyu		To arbitrate
R8	Technique	Garment rendering looks unrealistic on the avatar	Test users call the try-on "fake"	2 x 2 = 4	Reduce	2D overlay from catalog images and a short list of garment categories, adult tops first (SP-02, D16)	Managed	Boyu, with Muhammad		To arbitrate

ID	Type	Risk	Trigger	Opening L x I	Response	Mitigation proposed	Class	Owner and helper (proposed)	Arbitrated L x I	Status
R9	Technique	Photos and body data fall under privacy rules and are sensitive	A legal question the team cannot answer	2 x 3 = 6	Avoid	Privacy by design, EU hosting, consent log, retention limits (D5, D19). Checklist before any outside photo (PRIV-01), full review before the pilot (PRIV-02, D10). Kiabi's privacy contact to be named	Owned	Muhammad, with Elie		To arbitrate
R10	Technique	NFC reading in store is hard to integrate	Kiabi cannot expose card identity	2 x 2 = 4	Avoid	Pairing QR code in the pilot instead of the NFC tap (D6, D17). Card link only if Kiabi can check a card number (D18)	Managed (Resolved if D6 is confirmed)	Muhammad, with Hadeed		To arbitrate
R11	Timing	Holidays and exams cut available weeks	Velocity under 12 person-days in sprint 4	3 x 2 = 6	Reduce	Holiday break planned. Re-plan at the start of sprint 4	Managed	Elie, with Muhammad		To arbitrate
R12	Timing	Scope creep: every idea gets added	A story enters a sprint without a swap	2 x 2 = 4	Reduce	The manifesto is the filter. Any addition needs a swap	Managed	Elie, with Boyu		To arbitrate
R13	Business	Size and fit cause only a small share of returns, so the business case is weak	Kiabi's return reasons show a small size share	2 x 3 = 6	Reduce	Request return reasons in week 1 (OPS-01). If the share is small, move the success target to the fitting score	Owned	Hadeed, with Elie		To arbitrate
R14	Timing	No pilot shop is available	No shop confirmed by the end of sprint 3	2 x 2 = 4	Reduce	Ask Kiabi in sprint 1. Fallback: staff-only mirror demo	Managed	Hadeed, with Elie		To arbitrate
R15	Technique	Kiabi cannot supply garment images usable for try-on	No usable images for 20 pilot articles by the end of sprint 1 week 2	2 x 3 = 6	Reduce	Ask in OPS-01. Fallback: 20 hand-prepared articles	Managed	Muhammad, with Hadeed		To arbitrate
R16	Technique	A bought avatar provider processes photos outside the EU or without a data processing agreement	A shortlisted provider cannot state where it processes photos	2 x 3 = 6	Avoid	Shortlist only providers with EU processing and an agreement (SP-01). Otherwise build	Managed	Muhammad, with Elie		To arbitrate
R17	Technique	The pilot shop network is too weak for the mirror and the tablet	The signal test in the pilot shop fails	2 x 2 = 4	Reduce	Test coverage before sprint 4 (OPS-02), polling fallback (D20). Last fallback: staff-only demo (R14)	Managed	Muhammad, with Hadeed		To arbitrate
R18	Timing	Technical enablers use the capacity planned for stories	Velocity under 20 person-days in sprint 1 or 2	3 x 2 = 6	Reduce	Move US-16 to Later or confirm capacity above 3 days a week (D15). Re-check at each retro	Managed	Elie, with Muhammad		To arbitrate

ID	Type	Risk	Trigger	Opening L x I	Response	Mitigation proposed	Class	Owner and helper (proposed)	Arbitrated L x I	Status
R19	People	AI and back-end work depends on one person. Muhammad owns most Must stories in sprints 1 to 4 and his backup (Hadeed) covers data, not back-end	Muhammad is out for more than 3 working days in sprints 1 to 3, or sprint 3 stays at 100% load	2 x 3 = 6	Reduce	Name a back-end backup (for example Boyu for API and storage), pair on the avatar pipeline, keep the pipeline documented in the repository, share the SP-01 results in the review	Managed	Elie, with Muhammad		To arbitrate

6. Arbitration session record (template, one per session)

Copy this block for each session and keep it in this folder.

Field	Entry
Session date	
Present	
Risks discussed	

ID	Elie L x I	Boyu L x I	Muhammad L x I	Hadeed L x I	Second vote (if any)	Final L x I	Response	Class	Owner and helper	Review date	Dissent
R1											

7. Decisions and mitigations

Decisions that come out of risk sessions are written in `C-backlog/decision-log.docx`. D5 to D7, D9 and D10 are already in the log. D15 to D20 are proposed in `3a-target-architecture` section 12 and are added to the log at the 3a review.

Decision	Answers	Logged as	Status
Photos deleted after avatar creation unless the shopper opts in	R1, R9	D5	Proposed
QR code stands in for the NFC tap in the first pilot	R10	D6	Proposed
Fit shown as a range with a size confirmation step	R3, R7	D7	Proposed
Build or buy decided at the end of sprint 1	R6, R7, R16	D4	Pending (SP-01, Fri 2026-11-20)
Privacy review before any real user photo	R9	D10	Proposed
This arbitration process	All	D9	Proposed

Decision	Answers	Logged as	Status
Add the technical backlog items. Move US-16 to Later or confirm capacity	R18, R19	D15	Proposed
Try-on is a 2D overlay from catalog images, adult tops first	R8, R15	D16	Proposed
In-store identity through a pairing QR code shown by the mirror	R10	D17	Proposed
Loyalty card linked once, checked through the Kiabi adapter. If Kiabi cannot check it, the link waits	R10	D18	Proposed
Photos deleted at creation. Avatar kept until deleted or 12 months of inactivity (to confirm). Backups kept for a fixed period	R1, R9	D19	Proposed
Size requests pushed in real time, with a polling fallback	R17	D20	Proposed

Mitigation actions

Action	Answers	Owner	When
Send the five data requests to Kiabi, plus garment images, a loyalty-card number check and the name of the privacy contact (OPS-01)	R2, R13, R15, R10, R9	Hadeed	Sprint 1, week 1
Ask Kiabi for a pilot shop	R14	Hadeed	Sprint 1. Confirmed by the end of sprint 3
Move US-16 to Later, or confirm that capacity above 3 days a week is real	R18, R11	Elie	Sprint 1 planning
Name a back-end backup and document the avatar pipeline	R5, R19	Elie, Muhammad	Sprint 1
Set up EU hosting and the four environments (TECH-01)	R9	Muhammad	Sprint 1
Build the Kiabi adapter on a mock feed (TECH-03)	R2, R15	Muhammad	Sprint 1
Consent screen and delete button (US-01, US-02)	R1, R9	Muhammad	Sprint 1
Privacy checklist before any outside photo (PRIV-01)	R9, R1	Muhammad	Sprint 1
Try-on rendering spike (SP-02)	R8, R15	Muhammad	End of sprint 1
Avatar spike and build-or-buy decision (SP-01, D4)	R6, R7, R16	Muhammad	Fri 2026-11-20
Event tracking and control group (US-22)	R13, R3	Hadeed	Sprint 2
Guided photo capture with retake on dark or blurry photos (US-04), live tips later (US-11)	R7	Boyu	Sprint 2, then sprint 4
Size match test against real sizes	R3	Hadeed	Sprint 3
Re-plan the sprint after the holiday break	R11	Elie	Start of sprint 4
Check Wi-Fi coverage in the pilot shop (OPS-02)	R17, R14	Hadeed	Before sprint 4
Full privacy review (PRIV-02, D10)	R9	Muhammad	Sprint 5

8. What changed from version 1

- Added the Resolved, Owned, Accepted, Managed classification the framework asks for, with a class for every risk (sections 3 and 5).
- Added a risk summary with counts by type and a heat map (section 4).
- Added R15 to R19. R15 to R18 come from the technical architecture, R19 is a people risk (dependence on one person).
- Added an owner and helper for every risk, as the process requires (section 5).
- Updated mitigations to match 3a version 2: R7 (retake in US-04, live tips in US-11), R8 (D16), R9 (D19, PRIV-01, PRIV-02), R10 (pairing QR, D17, D18). R1 no longer relies on a guest mode that has no backlog story.
- Split the first session in two parts with a pre-vote, because 19 risks cannot be voted in one meeting (section 2). The dates are proposals.
- Added D15 to D20 to the decision list and a table of mitigation actions with owners and dates (section 7).